Local Plan 2015 - 2030 - DPD Key Stages Timetable/Local Development Scheme (LDS2) Updated 2016



Key: Local Plan Preparation

- Initial consultation (Regulation 18)
- Review of existing Strategy, policies and allocations
- Audit existing evidence base
- 1 Gather New evidence
- Identify preferred option
- 1 Assess Key Issues
- 2 Discussions with key stakeholders
- 1 Prepare the revised Local Plan (on preferred option)
- 2 publication of the Draft Local Plan (Regulation 19)
- Draft Submission for consultation (6 weeks under regulation 35)
- Submission
- S (Regulation 22)
- E Examination (Hearings) (Regulation 24)
- ! Inspectors Report
- Adoption of New Local Plan (Regulation 26)

SA Work Contract with Enfusion (ENF) Commenced 01/10/16

- Update on SA Scoping Report (TSJ)
- Responding to SA Scoping Constulation (TSJ)
- Consultation on SA Scoping Report (TSJ)
- SA Update on SA Scoping Report (ENF)
- 1 SA Report on Draft Local Plan (ENF)
- 2 SA Report on Amended Draft Local Plan - Pre-Submission Draft (ENF)
- Examination in Public - Expert Witness (ENF)
- Final SA Report on Local Plan (ENF)