Local Plan 2015 - 2030 - Key Stages Timetable 2015

2015												2016												2017										
J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N
										1		1	2	2	3			1				S		E				!						

Key:

- Initial consultation (Regulation 18)
- Review of existing Strategy, policies and allocations
- Audit existing evidence base
- 1 Gather New evidence and complete Development Briefs
- Issues and Options
- 1 Assess Key Issues
- 2 Discussions with key stakeholder
- 3 Generate Options
- Prepare the revised Local Plan (on preferred option)
- 1 publication of the Draft Local Plan (Regulation 19)
- Draft Submission for consultation (6 weeks under regulation 35)
- Submission
- S (Regulation 22)
- E Examination (Hearings) (Regulation 24)
- ! Inspectors Report
- Adoption of New Local Plan (Regulation 26)