

Local Plan 2015 - 2030 - Key Stages Timetable 2015

2015												2016										2017																				
J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N								
			■	■	■	■	■	■	■	1	■	1	2	2	3	■	■	1	■	■	■	S	■	■	■	!	■	■	■													

Key:

- Initial consultation (Regulation 18)
- Review of existing Strategy, policies and allocations
- Audit existing evidence base 1 Gather New evidence and complete Development Briefs
- Issues and Options 1 Assess Key Issues 2 Discussions with key stakeholder 3 Generate Options
- Prepare the revised Local Plan (on preferred option) 1 publication of the Draft Local Plan (Regulation 19)
- Draft Submission for consultation (6 weeks under regulation 35)
- Submission S (Regulation 22) E Examination (Hearings) (Regulation 24) ! Inspectors Report
- Adoption of New Local Plan (Regulation 26)