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1.  INTRODUCTION  

1.1  Local Planning Authorities are required to produce a Local Development Scheme (LDS). This 

is a rolling two-year project plan setting out all the planning documents to be produced by 

the authority and the timetable for their preparation. The timetable should identify specific 

milestones for measuring completion of each part of the document preparation process.  

1.2  Local Plan documents contain the policies which all planning applications are considered 

against, unless a material consideration indicates otherwise.  

1.3  The Localism Act 2011 allows Local Planning Authorities to adopt their own Local 

Development Schemes without approval from the Secretary of State. However, it makes 

provisions for certain interventions by the Secretary of State. It also maintains the 

requirements to produce an LDS and keep it up to date as set out by the Planning and 

Compulsory Purchase Act 2004.  

1.4  This LDS covers the period 2017 - 2019 and supersedes the Council's adopted LDS published 

in March 2017.  

2.  BACKGROUND TO PLAN MAKING Local Development Framework and the Local Plan  

2.1  The Planning and Compulsory Purchase Act 2004 introduced the Local Development 

Framework which comprises different sorts of Local Development Documents. However, 

these terms are no longer used in the new national guidance. The National Planning Policy 

Framework (March 2012) defines the Local Plan as the plan for the future development of 

the local area, drawn up by the Local Planning Authority in consultation with the local 

community.  

2.2  The NPPF requires Local Planning Authorities to produce a Local Plan for their area. This can 

be reviewed in whole or in part to respond flexibly to changing circumstances. Any 

additional DPDs should only be used where clearly justified. Supplementary Planning 

Documents (SPDs) should be used where they can help applicants make successful 

applications or aid infrastructure delivery, and should not be used to add unnecessarily to 

the financial burdens on development.  

2.3  This LDS contains details of the production timetable of the Local Plan for the Isles of Scilly. 

The Local Development Scheme 2017 -2019 

2.4  The LDS is a 2-year project plan setting out a timetable for the preparation of a new Local 

Plan. It allows the community and stakeholders to find out about the Council's future 

intentions for the planning of the Isles of Scilly.  

Plan Making  

2.5  Local Plans must be prepared with the objective of contributing to the achievement of 

sustainable development. They should be based on a proportionate evidence base which 

includes adequate, up-to-date and relevant evidence about the economic, social and 

environmental characteristics and prospects of the area.  

2.6  The Local Plan and any other Local Plan Documents must also be consistent with national 

planning policies (unless there is a robust reason for why the Isles of Scilly requires any 

variation to those policies). 



2.7  There are two types of Local Development Documents: Development Plan Documents 

(DPDs): This includes adopted Local Plans. These plans are statutory and are scrutinised by a 

Planning Inspector at an examination and can comprise a Local Plan, Core Strategy, Site 

Specific Allocations and Area Action Plans.  The second type of Local Development 

Documents: Supplementary Planning Documents (SPD): These are non-statutory plans that 

are not scrutinised by a Planning Inspector and can be formally adopted by the Council. SPDs 

do not set policy, but expand upon or explain how policies in adopted DPDs should be 

applied, and are capable of being a material planning consideration in planning decisions, 

but are not part of the development plan. 

2.8  The current SPDs will be updated once the new Local Plan is formally adopted.  These 

include: 

 Isles of Scilly Design Guide 2007 

 Biodiversity and Geodiversity 2008 

 Isles of Scilly Sustainable Energy Strategy 2007 

2.9  The Key States of DPD preparation are set out in Figure 1 below. 

Stage Description Progress/Schedule 

Public participation 
(Regulation 18) 

Opportunity for interested parties and 
statutory consultees to consider the 
options for the plan before the draft local 
plan document is produced. 
 

Consultation took place 
in 8th June 2015 – 17th 
July 2015  

Consult on sustainability 
appraisal scoping report 

The SA scoping report sets out the 
sustainability objectives used to appraise 
the economic, social and environmental 
effects of the DPD. The SA scoping report 
is subject to consultation. 

Consultation took place 
in 19th Oct 2015 – 30th 
Nov 2015 

Draft Local Plan 
Publication (Regulation 
18) and Sustainability 
Appraisal of the draft plan. 

The Council publishes the Draft Local Plan 
which is followed with a minimum 6 week 
period when formal representation can 
be made to the Draft Local Plan. 

Feb 2018 

Public Consultation In connection with the above 6 week 
consultation there will be a week of drop-
in sessions on all the inhabited islands 

Feb-Mar 2018 

Publication of Pre-
Submission Draft Local 
Plan (Regulation 19) and 
Consultation Statement 

The Council publishes its Pre-Submission 
Draft Plan to the Secretary of State. 

May-2018 

Submission (Regulation 
22) 

The Council submits the Local Plan to the 
Secretary of State with the 
representations received and Council's 
summary of those representations. 

Jul-Aug 2018 

Examination in Public The Planning Inspector appointed by the 
Secretary of State hears evidence from 
invited parties to inform his or hers 
consideration of the soundness of the 
DPD. 

TBC (possibly Sep-18) 

http://www.scilly.gov.uk/sites/default/files/document/planning/Isles%20of%20Scilly%20Design%20Guide.pdf
http://www.scilly.gov.uk/sites/default/files/document/planning/Isles%20of%20Scilly%20Biodiversity%20%26%20Geodiversity%20SPD.pdf
http://www.scilly.gov.uk/sites/default/files/document/planning/Isles%20of%20Scilly%20Sustainable%20Energy%20Strategy.pdf


Receipt of Inspector's 
Report 

The Council receives the Inspector's 
report, which may contain minor 
modifications that will need to be 
incorporated before adoption  

TBC (possibly Dec-18) 

Adoption The Council can formally adopt the DPD 
and use it for the purpose of 
development management 

TBC (possibly Jan-19) 

 

Revised Local Plan Review timetable – Updated March 2017 

2.10 A Local Development Scheme is required under Section 15 of the Planning and Compulsory 

Purchase Act 2004 (as amended by the Localism Act 2011). This must specify (among other 

matters) the documents which, when prepared, will comprise the Local Plan for the area. It 

must be made available publically and kept up-to-date. It is important that local 

communities and interested parties can keep track of progress. Local planning authorities 

should publish their Local Development Scheme on their website. 

Local development schemes Amendments since June 2015, Oct 2016 and Mar 2017 

2.11 As the Local Planning Authority has been unable to comply with LDS3 in relation to the 

following: 

 Decision to secure independent Housing Viability Testing via specialist consultants 

delaying publication/consultation of the draft plan and finalising the housing policies. 

 The addition of further public consultation Reg 18 stage, during Spring 2018  

In order to update the community and interested parties we have revised our timetable to 

more accurately reflect the progress currently being made to adopt a new Local Plan.   

 

 

    

http://www.legislation.gov.uk/ukpga/2011/20/section/111/enacted
http://www.legislation.gov.uk/ukpga/2011/20/section/111/enacted
http://www.scilly.gov.uk/sites/default/files/document/planning/LDS%203%20Detailed%20Timetable%20May%2017.pdf

