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INTRODUCTION  

1. Local Planning Authorities are required to produce a Local Development Scheme (LDS). 
This is a rolling two-year project plan setting out all the planning documents to be produced 
by the authority and the timetable for their preparation. The timetable should identify specific 
milestones for measuring completion of each part of the document preparation process. 
 

2. Local Plan documents contain the policies which all planning applications are considered 
against, unless a material consideration indicates otherwise. 

 
3. The Localism Act 2011 allows Local Planning Authorities to adopt their own Local 

Development Schemes without approval from the Secretary of State. However, it makes 
provisions for certain interventions by the Secretary of State. It also maintains the 
requirements to produce an LDS and keep it up to date as set out by the Planning and 
Compulsory Purchase Act 2004. 

 
4. This LDS, version 5, covers the period 2017 - 2019 and supersedes the Council's adopted 

LDS, version 4, published in July 2017.  

BACKGROUND TO PLAN MAKING Local Development Framework and 
the Local Plan  

5. The Planning and Compulsory Purchase Act 2004 introduced the Local Development 
Framework which comprises different sorts of Local Development Documents. However, 
these terms are no longer used in the new national guidance. The National Planning Policy 
Framework (March 2012) defines the Local Plan as the plan for the future development of 
the local area, drawn up by the Local Planning Authority in consultation with the local 
community.  
 

6. The NPPF requires Local Planning Authorities to produce a Local Plan for their area. This 
can be reviewed in whole or in part to respond flexibly to changing circumstances. Any 
additional DPDs should only be used where clearly justified. Supplementary Planning 
Documents (SPDs) should be used where they can help applicants make successful 
applications or aid infrastructure delivery, and should not be used to add unnecessarily to 
the financial burdens on development. 

 
7. This LDS contains details of the production timetable of the Local Plan for the Isles of Scilly. 

The Local Development Scheme 2017 -2019. 
 

8. The LDS is a 2-year project plan setting out a timetable for the preparation of a new Local 
Plan. It allows the community and stakeholders to find out about the Council's future 
intentions for the planning of the Isles of Scilly.  

Plan Making  

9. Local Plans must be prepared with the objective of contributing to the achievement of 
sustainable development. They should be based on a proportionate evidence base which 
includes adequate, up-to-date and relevant evidence about the economic, social and 
environmental characteristics and prospects of the area.  
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10. The Local Plan and any other Local Plan Documents must also be consistent with national 
planning policies (unless there is a robust reason for why the Isles of Scilly requires any 
variation to those policies). 
 

11. There are two types of Local Development Documents: Development Plan Documents 
(DPDs): This includes adopted Local Plans. These plans are statutory and are scrutinised by 
a Planning Inspector at an examination and can comprise a Local Plan, Core Strategy, Site 
Specific Allocations and Area Action Plans.  The second type of Local Development 
Documents: Supplementary Planning Documents (SPD): These are non-statutory plans that 
are not scrutinised by a Planning Inspector and can be formally adopted by the Council. 
SPDs do not set policy, but expand upon or explain how policies in adopted DPDs should be 
applied, and are capable of being a material planning consideration in planning decisions, 
but are not part of the development plan. 

 
12. The current SPDs will be updated once the new Local Plan is formally adopted.  These 

include: 
 Isles of Scilly Design Guide 2007 
 Biodiversity and Geodiversity 2008 
 Isles of Scilly Sustainable Energy Strategy 2007 

13. The Key States of DPD preparation are set out in Figure 1 below. 

Stage Description Progress/Schedule 
Public participation 
(Regulation 18) 

Opportunity for interested parties and 
statutory consultees to consider the 
options for the plan before the draft 
local plan document is produced. 
 

Consultation took 
place in 8th June 
2015 – 17th July 2015  

Consult on 
sustainability 
appraisal scoping 
report 

The SA scoping report sets out the 
sustainability objectives used to 
appraise the economic, social and 
environmental effects of the DPD. The 
SA scoping report is subject to 
consultation. 

Consultation took 
place in 19th Oct 2015 
– 30th Nov 2015 

Draft Local Plan 
Publication 
(Regulation 18) and 
Sustainability 
Appraisal of the draft 
plan. 

The Council publishes the Draft Local 
Plan which is followed with a minimum 
6 week period when formal 
representation can be made to the 
Draft Local Plan. 

Mar 2018 

Public Consultation In connection with the above 6 week 
consultation there will be a week of 
drop-in sessions on all the inhabited 
islands 

Mar-May 2018 

Publication of Pre-
Submission Draft 
Local Plan (Regulation 
19) and Consultation 
Statement 

The Council publishes its Pre-
Submission Draft Plan to the 
Secretary of State. 

Jul-2018 

Submission 
(Regulation 22) 

The Council submits the Local Plan to 
the Secretary of State with the 

Sep/Oct 2018 
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representations received and 
Council's summary of those 
representations. 

Examination in Public The Planning Inspector appointed by 
the Secretary of State hears evidence 
from invited parties to inform his or 
hers consideration of the soundness 
of the DPD. 

TBC (possibly Nov-
18) 

Receipt of Inspector's 
Report 

The Council receives the Inspector's 
report, which may contain minor 
modifications that will need to be 
incorporated before adoption  

TBC (possibly Jan-
19) 

Adoption The Council can formally adopt the 
DPD and use it for the purpose of 
development management 

TBC (possibly Feb-
19) 

 

Revised Local Plan Review timetable – Updated May 2018 

14. A Local Development Scheme is required under Section 15 of the Planning and Compulsory 
Purchase Act 2004 (as amended by the Localism Act 2011). This must specify (among other 
matters) the documents which, when prepared, will comprise the Local Plan for the area. It 
must be made available publically and kept up-to-date. It is important that local communities 
and interested parties can keep track of progress. Local planning authorities should publish 
their Local Development Scheme on their website. 

Local development schemes Amendments since June 2015 (LDS1), Oct 2016 
(LDS2), Mar 2017 (LDS3) and May 2017 (LDS4) 

15. As the Local Planning Authority has been unable to comply with LDS4 in relation to the 
following: 

 Slippage on commencing publication and consultation on Reg 18 Public 
Consultation. 
 

16. In order to update the community and interested parties we have revised our timetable to 
more accurately reflect the progress currently being made to adopt a new Local Plan.   



  
 

Local Plan Preparation Timetable LDS5 May 2018 
Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S 
            1     1 2 3 4 5         1 2 3 1 2 3 4 5 6 7       1 2 3 4       1 2 3 4 
2 3 4 5 6 7 8 6 7 8 9 10 11 12 4 5 6 7 8 9 10 8 9 10 11 12 13 14 5 6 7 8 9 10 11 5 6 7 8 9 10 11 
9 10 11 12 13 14 15 13 14 15 16 17 18 19 11 12 13 14 15 16 17 15 16 17 18 19 20 21 12 13 14 15 16 17 18 12 13 14 15 16 17 18 

16 17 18 19 20 21 22 20 21 22 23 24 25 26 18 19 20 21 22 23 24 22 23 24 25 26 27 28 19 20 21 22 23 24 25 19 20 21 22 23 24 25 
23 24 25 26 27 28 29 27 28 29 30       25 26 27 28 29 30 31 29 30 31         26 27 28         26 27 28 29 30 31   
30 31                                         

 Apr-18  May-18 Jun-18 Jul-18 Aug-18 Sep-18 

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S 
      1  1 2 3 4 5 6     1 2 3       1   1 2 3 4 5      1 2 

2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8 6 7 8 9 10 11 12 3 4 5 6 7 8 9 
9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15 13 14 15 16 17 18 19 10 11 12 13 14 15 16 

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22 20 21 22 23 24 25 26 17 18 19 20 21 22 23 
23 24 25 26 27 28 29 28 29 30 31    25 26 27 28 29 30  23 24 25 26 27 28 29 27 28 29 30 31   24 25 26 27 28 29 30 
30                     30 31                    

Oct-18 Nov-18 Dec-19 Jan-19 Feb-19 Mar-19 
M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S 
1 2 3 4 5 6 7    1 2 3 4      1 2  1 2 3 4 5 6     1 2 3     1 2 3 
8 9 10 11 12 13 14 5 6 7 8 9 10 11 3 4 5 6 7 8 9 7 8 9 10 11 12 13 4 5 6 7 8 9 10 4 5 6 7 8 9 10 

15 16 17 18 19 20 21 12 13 14 15 16 17 18 10 11 12 13 14 15 16 14 15 16 17 18 19 20 11 12 13 14 15 16 17 11 12 13 14 15 16 17 
22 23 24 25 26 27 28 19 20 21 22 23 24 25 17 18 19 20 21 22 23 21 22 23 24 25 26 27 18 19 20 21 22 23 24 18 19 20 21 22 23 24 
29 30 31     26 27 28 29 30   24 25 26 27 28 29 30 28 29 30 31    25 26 27 28    25 26 27 28 29 30 31 

              31                            
Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S 
1 2 3 4 5 6 7   1 2 3 4 5      1 2 1 2 3 4 5 6 7    1 3 3 4       1 
8 9 10 11 12 13 14 6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11 2 3 4 5 6 7 8 

15 16 17 18 19 20 21 13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18 9 10 11 12 13 14 15 
22 23 24 25 26 27 28 20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25 16 17 18 19 20 21 22 
29 30      27 28 29 30 31   24 25 26 27 28 29 30 29 30 31     26 27 28 29 30 31  23 24 25 26 27 28 29 

                                   30       
   Prepare Draft Local Plan 3rd April – January 2018 
   SA on Draft Local Plan (ENFUSION) Jan – Feb 2018 and June 2018 (Amendments) 
Arrange Local Plan Working Group: 18/05/18 (post reg 18) and again in Aug/Sep 2018    Publication of Draft Local Plan including SA/HRA Assessment (Reg 18) February 2018 
Programme Officer Training Appointment: May 2018 (potential training November (PINS) Bristol   6 week Public Consultation on Draft Local Plan (Reg 35) Tuesday Mar-May 2018 

Full Council Dates: 19/04/18, 08/05/18, 05/06/18, 10/07/18, 07/08/18, 11/09/18, 02/10/18,    1 week of drop-in sessions on all islands April 2018 

 08/11/18, 13/12/18, 15/01/19, 12/02/19, 05/03/19, 02/04/19   Post Consultation/Pre-submission Amendments: May 2018 
  Pre- Submission PINS Inspector Due: 18th May 2018 
School Holiday   Pre-Submission Plan Publication (Reg 19) : July 2018 
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30/03/2018 – 15/04/2018 Easter    6 Weeks Notification of Submission of Draft Local Plan (Reg 19): Jul-Aug 2018 
26/05/2018 – 03/06/2018 Half Term    Post Consultation time: Sept 2018 
    Submission to Secretary of State (Reg 22) Sept/Oct 2018  
    Examination in Public 6-8 weeks post submission (tbc) 
    Inspectors Report (tbc) 
    Adoption of Local Plan (take to Planning Committee) (Reg 26) (tbc) 
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