COUNCIL OF THE ISLES OF SCILLY

Planning Department

Town Hall, The Parade, St Mary’s, Isles of Scilly, TR21 OLW
Tel: 07871 982537

email: planning@scilly.gov.uk

Please ask for: Lisa Walton

Our Ref: P/20/101/HH

Robert Green
Charlotte House
Garrison Lane
Hugh Town

St Mary's

Isles Of Scilly
TR21 0JD

Email only:

9th February 2021
Dear Robert,

Re: Post Submission Extension of Time Agreement (EOT)

PLANNING REFERENCE P/20/101/HH

DEVELOPMENT PROPOSED: Removal of existing garage roof, installation of new
roof and photovoltaic cells and associated works.

LOCATION: Charlotte House, Garrison Lane, Hugh Town, St
Mary's, Isles Of Scilly, TR21 0JD

The Council of the Isles of Scilly has adopted a development management approach to
the facilitation of development proposals. In doing so it has accepted that dealing with
some planning applications within the statutory timescales is not always possible given
the sensitive environmental constraints. In this case additional time is required to obtain
a further bat emergence survey, on the basis of the probability identified in the initial
Preliminary Ecological Appraisal.

We would like to work with you to allow further time to enable the application to be fully
considered and a positive recommendation reached. | would therefore like to propose
an extension of time up to the 315t May 2021 (to ensure the timing is appropriate for the
bat active season). Should this additional work be completed sooner then | will of
course seek to determine this application before this extended date.

Your agreement would enable the application to be kept open beyond the original 8
week deadline of 3rd February 2021. This would be at nil cost to you/ the applicant,
but would enable the Council to keep the case open whilst maintaining a dialogue with
you.

If you/the applicant is agreeable to entering in to the EOT then | would request that the
attached is signed and returned to me as soon as possible. By entering into an EOT
with the LPA you can expect the following:
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e« An opportunity for ongoing dialogue and negotiation on the planning
application;

e Further meetings with the case officer (where necessary) to resolve any
outstanding planning matters;

o A revised target date with a commitment to an ongoing review; and

e A commitment from the Council to issue the planning permission within the
agreed period.

Please contact me should you wish to discuss this further and | would recommend that
you keep a copy of this agreement for your records.

Senior Officer: Planning and Development Management

...working for a strong, sustainable and dynamic island community



Extension of Time Agreement

LPA Planning Reference: P/20/101/HH

Site Address: Charlotte House, Garrison Lane, Hugh Town, St Mary's, Isles Of Scilly, TR21 0JD
Please return to:
Planning Department
Council of the Isles of Scilly
Town Hall
St Mary’s
Isles of Scilly
TR21 OLW
Email: lisa.walton@scilly.gov.uk

This Extension of Time Agreement is entered into by the applicants and the Local
Planning Authority to ensure that the outstanding matters regarding the planning
application can be successfully resolved and a decision reached.

In return for signing this EOT we understand that there will be:

e« An opportunity for ongoing dialogue and negotiation on the planning
application;

e Further meetings with the case officer (where necessary) to resolve any
outstanding planning matters;

o A revised target date with a commitment to an ongoing review; and

e A commitment from the Council to issue the planning permission within the
agreed period.

There is no additional fee required for this service and it does not prejudice your/the
applicant’s ability to appeal non-determination should this become appropriate.

Whilst the LPA will endeavour to resolve all planning issues with your case nothing in
this agreement shall restrict the Council of the Isles of Scilly properly exercising its role
as the Local Planning Authority. Similarly, nothing in this EOT fetters the Council’s
statutory powers to grant or refuse planning permission.

Target Date for Issuing a Decision unless otherwise agreed: 31/05/2021
To be filled out following agreement by both parties

Signed on behalf of the LPA on: Date: 09/02/2021

Print Name: Lisa Walton

Signeq

Signed and dated by or on behalf of the APPLICANT on: Date: 24/02/21

Print Name: Robert Green

Signed:

| am the applicant: Y/ =~ | am acting on 'behal_f of the applicant: YN

...working for a strong, sustainable and dynamic island community
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