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A - Catastrophic risks – site specific and generic 

A1 Structural Collapse - Demolition works to existing building – no demolition works to take place 

without written confirmation from structural engineer.   

- Works adjacent to existing building – Principal Contractor to review method 

statements with structural engineer prior to commencement of works 

PC / SE 5/2/18  

A2 Fire - Fire during construction – review contractor compound plans and fire strategy 

to ensure adequate means of escape for operatives and building occupants 

during construction.   Principal Contractor to ensure access is available for 

fire-fighting appliances and personnel at all times. 

- Temporary fire protection to prevent fire spread to adjacent properties in 

construction phase, e.g. timber frame protection. 

PC 5/2/18  

A3 Wind or extreme weather - Risk of extreme weather conditions on site. PC 5/2/18  

B - Significant risks – site specific 

B1 Noise, vibration and disturbance to 

neighbours 

- Working hours restricted to minimise disturbance to building users and 

neighbours including existing Five Islands School. 

PC 5/2/18  

B2 Health and respiratory injuries from 

materials and dust 

- Risk of unidentified asbestos containing materials (ACMs) and other 

contaminants in existing building.  Principal Contractor to refer to Asbestos 

Survey and undertake new Refurbishment and Demolition Survey when 

building users have vacated the premises.  

- Minimise chasing, cutting blocks and masonry etc., unless procedures in place 

for dust suppression or vacuum extraction, or enclosure and extraction.  

- Demolitions and concrete breaking – minimise works and damping down 

processes. 

PC 5/2/18  

B3 Site access and construction facilities - Surrounding roads and access roads to be considered for safe access and 

egress of staff, materials and waste. Low or weak bridges, narrow roads, 

overhanging trees or cables, etc.  

- Welfare facilities to be considered in terms of location, services, and 

convenience of contractors and existing users.  Phasing of facilities as project 

progresses to be considered 

PC 5/2/18  



 

- Materials unloading and waste storage areas to be considered 

- Static and mobile crane sizes, locations, weights and access to be considered 

in principal, away from possible vehicle impacts, and collapse on  occupied 

premises where possible 

- Consider location, convenience and security of construction team vehicular 

parking, materials and tools storage facilities. 

C - Significant risks – site generic 

C1 Animals vegetation, poisonous bites - Consider risk of adders, hornets and wasps’ nests from adjacent sites 

- Aggressive seagulls or other birds, particularly during nesting season 

- Consider bats, birds, newts and other fauna with regard to the breeding 

seasons and relocations  

- Consider poisonous or aggressive vegetation such as Japanese knotweed that 

can take considerable time to eradicate, or cause significant damage if 

ignored.   Japanese knotweed has been identified on site – PC to refer to 

Council of the IoS for further information.  

PC / IoS 5/2/18  

E - Contamination and buried objects 

E1 Contamination - Potential risk of oil contamination has been identified on site.  PC to refer to 

pre-construction information for further guidance. 

PC 5/2/18  

F - Working Space / Working Platforms 

F1 Falls from height - Design allows early installation of permanent floors, edge protection and 

guarding to holes and penetrations, Fixing holes for edge protection  

- Allow for work to be carried out at ground level or from permanent floor 

levels where possible 

PC 5/2/18  

H - Erecting Structures 

H1 Collapse/temporary instability - Avoid designs which involve temporary instability during construction or 

specify erection sequence including details of temporary support measures 

required 

- Temporary props and bracing – high winds 

PC 5/2/18  

K - Cladding/ Glazing etc  

K1 Falls through fragile materials - Consider fragility of existing roofs – Principal Contractor to review method 

statements with structural engineer prior to commencement of works 

PC / SE 5/2/18  

N - Maintenance / repairs 

N1 Falls from height - Controls, valves and equipment requiring regular maintenance to be 

positioned at low level 

- Low-maintenance equipment/fittings to be installed where practicable 

M&E / Arch 1/6/18  

N2 Hazardous materials/substances - Provide information on existing or unavoidable hazardous materials or 

substances, e.g. asbestos, lead paint 

PC / Arch 1/6/18  


