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Introduction 

The purpose of this document is to advise prospective or appointed Contractors, including the 

Principal Contractor, and others of key project health and safety information.   

The document represents the “Pre-Construction Information” (PCI) as defined by the Construction 

(Design and Management) Regulations 2015, reference Regulations 4(4) and 11(6)(a)&(b). 

The document advises on key descriptive and background information but restricts itself to that 

information deemed to be significant or unusual omitting reference to those matters any competent 

contractor could be expected to anticipate. 

The appointed contractor shall assume the duties of the Principal Contractor under Regulations 13 

and 14. 

Work on site should not commence until the Principal Contractor has prepared a suitable 

Construction Phase Plan to advise contractors and others of construction site management 

arrangements and significant safety issues. 

Notification of Project 

With reference to Regulation 6 this project requires notification to the Health and Safety Executive 

and on appointment of the Principal Contractor a notice shall be raised and thereafter issued to the 

Principal Contractor for their display on site. 
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Project Details 1: 
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1.0  Project Details  

1.1  Description of the Project 

The project comprises demolition of the existing School and Science block. The school is no longer 

used by pupils or teachers but recently has been used as site setup and welfare for a Contractor 

working on another project on the Island. There will be no construction of a new building on the site 

within this Contract.   

1.2  Site location and general environment 

The site is situated on a rise on Telegraph Road and slopes significantly to the south, where a 

narrow finger extends to the rear of St Mary’s Parish Church. Other than a tennis court, there is no 

built development in this area. There are two existing buildings built into the hillside, an east block 

of more traditional built form and a west block, built onto the street, and in part over-sailing the 

footway. The site rises to the rear and has become overgrown away from the road. There is a small 

landscaped area to the front of the east building. The remainder of the site is surrounded by 

residential housing. Access to the site is from Telegraph Road and there is limited parking. There is 

very little space around the building that faces onto the highway and it is considered to be within a 

constrained location. The contactor shall make themselves fully aware of the specific requirements 

and access restrictions contained in the Preliminaries and in particular section A34. 

The full site address is: The Old School, St Mary’s, Isle of Scilly, TR21 0LW 

The aerial photo below shows the site location, with immediate adjacencies and restrictions: 

 

The OS site location plan below shows extent of grounds associated with the site. The tendering 

contractors should note that the proposed demolition works are within close proximity of 



 

Pre Contruction Information 4

 

Project Name: St Mary’s Old School Demolition 

residential/commercial and educational establishments. Additionally the Island is subject to a high 

degree of tourists whom will not be familiar with the local area.  

 

 
 

The following photos highlight the close proximity the demolition site is to the public road and 

neighbouring buildings.   

 

 
 

Existing School Block – with cantilevered section / façade forming part of the sports hall. 
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Main School building adjacent Island roads and footpaths leading to beaches and local businesses. 

 

 
   

Main School building adjacent Island roads and footpaths leading to beaches. 
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Science block – road leading down to beach and light industrial estate – blue hatching denoting 

outside 

1.3  Timescale and Project Team 

Key Event Date/Weeks 

Minimum mobilisation period for preparation and planning of demolition 4 weeks 

Anticipated start date for the construction phase 6th September 2016 

Anticipated duration of the construction phase 17 weeks 

Anticipated completion date 3rd January 2017 

No phasing requirements have been identified. 

Project Team 

Member 

Company Name and 

Address 

Contact Details 

Client Council of the Isles of 

Scilly,  

Town Hall,  

St Mary's,  

Isles of Scilly  

TR21 0LW 

Diana Mompoloki 

 

Email: DMompoloki@scilly.gov.uk  

Tel: 01720 424000 
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Project Team 

Member 

Company Name and 

Address 

Contact Details 

Project Manager Sweett Group 

Kensington Court, 

Woodwater Park,  

Pynes Hill, Rydon Lane  

Exeter EX2 5TY  

Paul Chamings MRICS 

 

Email: paul.chamings@sweettgroup.com 

Tel:01392 813047 

Principal Designer Sweett Group 

1st Floor 

Studio 5-11 

5 Millbay Road  

Plymouth PL1 3LF 

Matt Taylor MRICS 

 

Email: matt.taylor@sweettgroup.com 

Tel: 01752 825000 

Contract 

Administrator 

Sweett Group 

Kensington Court, 

Woodwater Park,  

Pynes Hill, Rydon Lane  

Exeter EX2 5TY  

Paul Chamings MRICS 

 

Email: paul.chamings@sweettgroup.com 

Tel:01392 813047 

Cost Manager / 

Quantity Surveyor 

Sweett Group 

Kensington Court, 

Woodwater Park,  

Pynes Hill, Rydon Lane  

Exeter EX2 5TY  

Aidan Irving 

 

Email: Aidan.irving@sweettgroup.com 

Tel: 01392 813040 

Principal Contractor TBC TBC 

Structural Engineer MBA Consulting 

Boscawen House,  

Chapel Hill,  

Truro TR1 3BN 

Chris Owen 

 

Email: chris.owen@mbatruro.co.uk 

Tel: 01872 260962 

Mechanical and 

Electrical Engineer 

SJH Design Services Ltd 

Pentidna Barn, 

Proposer Hill, 

Hayle, 

Cornwall TR27 5EB 

Stephen Hird 

 

Email: Stephen@sjhdesign.biz  

Tel: 01736 757624  

1.4 Extent and location of existing records and plans 

There are limited record drawings available of the site, the following information is available for this 

project from the sources indicated below and/or copied included within the issued tender 

documentation.  The Principal Contractor shall not solely rely upon the information contained within 

these documents but shall visit site and examine the design proposals to satisfy themselves that the 

information is sufficiently detailed to allow identification of any hazards that may exist and they 

must immediately raise any concerns with regard to the quality or accuracy of the information 

supplied. 
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Information 

Type 

Document Title and Reference Held by Comments 

Existing ‘As Built’ 

Drawings 

Refer to MBA report appendix C  Sweett Group Included in issued 

tender documents  

Utilities Location 

Drawings 

None available – refer to M&E 

consultants approximate routes – 

refer to prelims where it is the 

responsibility of the principal 

contractor to determine precise 

locations. 

Report and drawings – SJH M&E 

Services Isolation Strategy Aug 

2015 

Sweett Group Included in issued 

tender documents  

Asbestos Survey 

Report 

AMS Refurbishment and Demolition 

Survey report – J017692 and 

J16402  

Sweett Group Included in issued 

tender documents  

Asbestos Register Not included – refer to R&D 

Asbestos Survey report. 

As above As Above 

Ground 

Investigation 

Report 

Ian Farmer Associates – 

Preliminary Investigation Report 

November 2013   

Sweett Group Included in issued 

tender documents 

Structural 

Inspection Report 

 

MBA Consulting Visual Appraisal 

Report March 2016  

Sweett Group Included in issued 

tender documents  

CCTV Drainage 

Survey 

Xtek Innovations CCTV survey Sweett Group Included in issued 

tender documents  

Environmental 

Reports 

Plan 4 Ecology – P4E268 Sweett Group Included in issued 

tender documents  
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Client’s Considerations, 

Planning and Management 

Requirements 2: 
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2.0  Client’s considerations, planning and 

management requirements 

2.1  Client Brief and Safety Goals 

The project health and safety goals’ of the Client and the project team is to achieve the following. 

• No accidents on site or adjacent to the site. 

• No occupational ill health arising from the project. 

• No environmental damage. 

• Minimise disruption to the local community. 

• Establish a site set up that excludes unauthorised persons, especially children, from the 

construction site. 

• Provide safe access and egress from places of work. 

• Provide work places that are free from risks to the health and safety of persons at work, so 

far as is reasonably practicable. 

In particular the site traffic and deliveries and the management of the public footpath will need to be 

carefully managed. 

 

The Principal Contractor is required to put in place suitable measures to achieve the above in respect 

to design and construction responsibilities that are under their control. 

A primary objective of all duty holders is to cooperate, communicate and coordinate and thereby 

remove and minimise the risk of injury or incident, to ensure the legal standards for safety and 

health are met and best practice is achieved at all times so that all work is undertaken safely. 

There is a requirement that the principal contractor complies with the planning documentation 

including site hoardings whereby providing hoarding and gates at a minimum height of 2m to 

prevent unauthorised entry. The contractor is to ensure the site is securely protected in accordance 

with the compound layout as per drawing 25505_ AP1001 and 25505_ AP1001 

2.2  Communication 

Communication is a key element of any successful project.  The Principal Contractor shall ensure 

that all those working on this project are advised of the contents of this Pre-Construction 

Information document, the Construction Phase Plan, Site Rules and all other health and safety 

procedures that apply. 

The contract shall be awarded under Traditional Single Stage JCT form of contract. 

All formal communications, instructions, technical queries, etc are to be routed via the Project 

Manager and Contract Administrator. 
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Designers, including those working for the Principal Contractor, have a duty to ensure the design is 

co-ordinated for health and safety.  Design development details, changes, instructions, etc are to be 

copied to the Principal Designer for review and when necessary comment.  To facilitate this, the 

Principal Contractor shall identify appointed designers, provide designers with all necessary 

information and thereafter issue in good time design information, e.g. drawings, to the Principal 

Designer. 

.  Future progress and technical meetings shall be agreed at the Pre-Start 

Meeting. 

The Principal Contractor shall manage, monitor and review on an ongoing basis health and safety 

implementation and performance and where necessary, copy suitable and proportionate reports to 

the Project Manager/Architect/Engineer and the Principal Designer. 

Health and safety is to be an agenda item on all primary construction co-ordination meetings. 

2.3  Security of the site 

The Principal Contractor shall be wholly responsible for the security of all areas in their possession 

and provide all practicable measures to prevent un-authorised access ensuring that any visitors are 

instructed by way of signage to report to the site office and to sign in accordingly. At the end of 

each working day, the site is to be left secure in such a manner that no unauthorised persons can 

gain entry. Reference should also be made to 3.1.1. 

Particular account shall be taken of unauthorised persons, especially young people, straying into 

work areas while construction activities are taking place. 

All security fencing, hoarding, partitioning, etc shall be secure and lockfast and of adequate design 

and construction to withstand horizontal loading, e.g. wind loading or being hit by vehicles.  Bases 

to fences etc shall be arranged so that they do not create a trip hazard and gaps in, or under, the 

fencing shall be closed.  All work areas and temporary pedestrian or traffic routes shall be 

appropriately secured with suitable warning signs to alert the general public, children, etc to the 

dangers of entering a construction area. 

Entrances into construction areas shall be kept closed and secured at all times when unattended. 

2.4  Welfare provision 

The Principal Contractor shall provide and maintain welfare facilities as laid down in the CDM 

Regulations 2015 Schedule 2.  These facilities shall be provided from the start of construction and 

be retained at an appropriate level until all works are completed.  The Principal Contractor shall 

provide in their Construction Phase Plan a marked up drawing showing the extent and location of 

these facilities. 

The Principal Contractor shall include in all monthly progress reports a statement for the Client 

confirming the ongoing suitability of the welfare provision. 



 

Pre Contruction Information 12

 

Project Name: St Mary’s Old School Demolition 

2.5  Overlap with the Client’s undertaking and other users of the site 

There shall be no overlap with concurrent construction works and that of the client’s undertaking or 

other users of the site.  

For the purposes of clarity, the Principal Contractor shall retain responsibility for health and safety of 

their site for the duration of the project and have authority over all persons reporting to the site in 

respect of health and safety matters. 

2.6  Client’s site rules 

Please refer to Appendix B for general site safety standards/rules. No particular Client specific site 

health and safety rules have been identified during the preparation of this document. 

There is no specific Client Permit to Work procedure but the Principal Contractor shall implement 

their own procedure as deemed appropriate including but not limited to the control of activities such 

as “key structural demolition works”, “hot works”, work in public areas especially around the front 

façade and overhang over the public pavement through to work to live services and breaking 

ground. 

The Principal Contractor shall address the Permit to Work requirements of the relevant supply 

authorities. 

2.7  Fire precautions and emergency procedures 

The Principal Contractor shall ensure that all necessary fire precautions are implemented and that 

site personnel are aware of all fire drills, all escape and muster points and positions of all firefighting 

equipment in the event of a fire.  A fire safety plan shall be prepared to include procedures to reduce 

the risk of fire and for dealing with fires, explosion and other major incidents. It is important that 

this plan is regularly reviewed due to the nature of works being that of a complete demolition and 

routes will be no doubt changing during the complete programme of works.   

The fire plan for the works shall address the following: 

● Ensuring there is a responsible person in charge of fire safety who can assess fire risks, 

understand fire growth and spread, will prepare and update site evacuation plans as 

necessary and prepare a salvage operation plan. 

● Include procedures to reduce the risk of fire, the spread of Fire and for dealing with fires, 

explosion and other major incidents. 

● Establishing an agreed and suitable Fire Muster Point with the Client’s team 

● Procedures for communicating with neighbours on matters of fire safety/evacuation 

● Maintaining adequate means of escape for all personnel, building occupants, visitors to the 

site and the public using adjacent car parks and occupied buildings. 

● Provision of temporary fire detection and fire extinguishers 

● Identification and maintaining clear access to existing fire hydrants 

● Advising all site staff/operatives on existing building fire alarm systems and procedures 

● Maintaining routes for emergency vehicles 
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In addition the Principal Contractor shall have a formulated emergency procedure for the site and 

these procedures shall include details of the nearest accident and emergency unit, local police 

details and a marked up site plan for use by the emergency services. 

There is a no smoking policy for the whole site. Smoking shall only be allowed in Principal Contractor 

designated areas.  

The Principal Contractor shall obtain and familiarise themselves with the Clients Fire Safety 

Procedures/FIRE PLAN which need to be incorporated into the CPP. 

2.8  Further Client site specific rules or restrictions 

To include no access to any other part than the site areas.  



 

Pre Contruction Information 14

 

Project Name: St Mary’s Old School Demolition 

Project Health and Safety 

Hazards 3: 
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3.0  Project Health and Safety Hazards 

The following issues have been included, highlighted, as they are deemed to be unusual and/or 

significant in respect to health and safety.  The Principal Contractor is deemed to have visited the 

site and be fully acquainted with the nature, extent and restrictions relating to the site and its 

surroundings. 

3.1  Safety hazards 

3.1.1  Boundaries and general access, including temporary access 

The site is limited to the areas defined in the tender documents and associated drawings included 

within appendix 7 of the tender documents. Access will be via the contractors own compound 

entrance. 

Unloading of materials / plant (if required) may take place within the designated site delivery area 

only. The contractor must be mindful that all areas surrounding the site are frequented by the public 

and island visitors, this must be considered when deliveries are being planned. Adequate warning 

signs, traffic management systems and temporary barriers etc. will need to be in place prior to any 

deliveries and any works. 

The Principal Contractor will be responsible for the safety and welfare of site personnel and the 

public/others and therefore, where necessary, safe traffic/pedestrian routes must be provided. 

In conjunction with all contractors on site, the Principal Contractor should also consider the routes 

for distribution of materials around the site. 

Routes for emergency vehicles entering and exiting the adjacent sites must be maintained at all 

times 

Significant safety hazards include: 

● Access for site vehicles especially plant used for demolition: Route to be predetermined to 

minimise the risks to the public or traffic in the vicinity. 

● Off-loading of plant and transportation/removal of associated debris / materials following 

demolition. 

3.1.2  Restrictions on deliveries, vehicular traffic or waste collection or storage 

3.1.3  Vehicle/Plant movements 

The Principal Contractor shall prepare a traffic management plan that shall address the following: 

● Marked up site location plan highlighting phased demolition of the existing buildings, including 

plant movements and restrictions on key high risk areas. 

● Details of any transport requirements and local traffic restrictions e.g. one way systems 

parking restrictions etc. 

● A marked up site plan showing vehicle movement routes to and from the site, including to 

and from any storage areas. 

● All delivery of materials etc. shall be planned to avoid busy periods e.g. start and finish times. 
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● Where practicable the Principal Contractor shall segregate pedestrian and vehicular traffic, on 

and off site. 

● ALL reversing vehicles and plant usage, when on site or adjacent thereto MUST be attended 

by a banksman. 

● Adequate warning signs, traffic management systems and temporary barriers etc., shall be in 

place prior to construction commencing. 

● Safe routes for distribution of materials around the site. 

● All highway systems to be kept clear, clean and safe to the full satisfaction of the (PM)/ 

Client, the Police and Highway Authority. 

The Principal Contractor shall ascertain and comply with any requirements or restrictions concerning 

access to the site, local road traffic, standing vehicles and any restricted times or places for loading, 

unloading of materials, plant, equipment etc., imposed by the local council, highway authority, the 

police and other relevant bodies and liaise with neighbours. 

Significant traffic safety hazards and restrictions include: 

● Adjacent residential properties 

● Island Residents, visitors and local businesses 

● Narrow lanes 

● Adjacent road providing access to light industrial estate, beach and other island businesses 

● Neighbouring pre-school / nursery, staff and the public being in the vicinity 

● Narrow lanes 

● Parking restrictions to adjacent roads 

● Client designated access routes 

3.1.4  Adjacent land uses 

There are residential dwellings, local businesses, beach, main island roads and light industrial units 

in the surrounding area and adjacent to the site. Significant safety hazards and restrictions include: 

● Planning and execution of foundations relating to any Party Wall Notice requirements 

● The planning and execution of all demolition works are to be untaken in a controlled manner 

and in a way so that it does not endanger surrounding land use. 

3.1.5  Existing Services 

Basic utility services information will need to be obtained. 

Reference should also be made to Section 1.4. 

The following services may exist on site or adjacent to the site: 

● Electrical – HV or LV 

● Heating 

● Domestic / Mains Water Services 

● Sewerage (gravity and pumped) 

● BT Communications 

● Data and Fibre Links 
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The Principal Contractor shall on appointment take responsibility for ascertaining the exact location, 

nature and status of each service and isolation point prior to commencing work, i.e. implement 

visual inspection, testing, CAT scan, radar survey, hand dig trial pits, etc.. The Principal Contractor 

shall not rely on the information provided but shall independently contact and liaise with the Utility 

Authorities and the Client (PM) Management team prior to commencing any works.  

All services, including those indicated as redundant, shall be treated as being live until proven 

otherwise. 

 

3.1.6  Ground conditions 

Significant ground safety hazards and restrictions include: 

● Refer to Ian Farmer Associates preliminary investigation report – C60141 included within the 

issued tender documentation.  

3.1.7  Information about existing structures 

Significant structural safety hazards and restrictions include: 

● Refer to MBA Consulting Structural Survey reports included within the issued tender 

documentation. 

E.g. fragile roof materials, structural instability, pre-stressed concrete, post-tensioned structures 

etc. 

3.1.8  Further hazard considerations 

● Interaction with ongoing Client site activity if applicable 

● Any difficulties relating to plant and equipment in the premise, such as overhead gantries 

whose height restricts access 

● Fire damage, ground shrinkage, movement or poor maintenance which may have adversely 

affected the structure or boundaries. 

● Any difficulties relating to plant and equipment in the premise, such as overhead gantries 

whose height restricts access 

● Health and safety information contained in earlier design, construction or “as-built” drawings, 

such as details of pre-stressed or post-tensioned structures 

3.2  Health hazards 

3.2.1  Asbestos, including results of surveys 

A refurbishment and demolition survey has been carried out on both of the buildings; this is split 

between two survey reports that have been included within the tender documentation. The summary 

of the reports highlight that there is large amounts of asbestos present some of which is in poor 

condition, not adequately treated, vulnerable to damage and requires removal under controlled 

conditions. 
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Notwithstanding the above, the Principal Contractor shall ensure that all operatives and sub-

contractors who are carrying out their normal everyday work, or who may influence how work is 

carried out, have received basic asbestos awareness training.  

Asbestos information for the building will be requested as above and this must be consulted before 

works start. Further investigations will be necessary in the working area. If any suspect material is 

identified then the contractor must cease work and report to the project manager. 

Any asbestos work shall comply with the Control of Asbestos Regulations 2012. 

3.2.2  Existing storage of hazardous materials 

● None identified, it is assumed that the council will remove all existing materials stored within 

the buildings prior to commencement of the contract, however the contractor should remain 

vigilant at all times. 

● During the removal / demolition works associated with the contract, the principal contractor is 

to take responsibility to store all materials, including building waste in suitable containers that 

comply with individual hazardous material regulations as well as storage of fuel for plant.  

3.2.3  Contaminated land, including results of surveys 

• Ian Farmer Associates – Preliminary Investigation Report November 2013  

3.2.4  Existing Services 

• Refer to SJH Design services Ltd M&E Services Isolation Strategy Report dated Aug 2015. 

3.3  Hazard management/key hazards 

3.3.1  Hazard management 

The Principal Contractor shall independently undertake their own risk assessments in accordance 

with statutory requirements, and all such risk assessments shall be incorporated within the 

Construction Phase Plan. 

It has been assumed by the project team that standard demolition methods shall be adequate for 

the project; however planning, sequencing and programming shall suit the particular design. 

3.3.2  Significant Hazards 

Refer to Appendix A for summary table of significant construction phase hazards. 
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The Health and Safety File 

4: 
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4.0  The Health and Safety File  

It is the responsibility of the Principal Contractor to provide sufficient information for the Health and 

Safety File as required by the Construction (Design and Management) Regulations 2015. 

The Health and Safety File is be compiled by the Principal Designer and shall be based on the 

following: 

Key Health and Safety File information shall include the following: 

● A brief description of the work carried out 

● Any hazards that have not been eliminated through the design and construction process, and 

how they have been addressed (e.g. surveys or other information concerning asbestos or 

contaminated land) 

● The nature, location and markings of significant services, including underground cables; gas 

supply equipment; fire-fighting services etc 

● Information associated with all waste transfer notices and disposal of site materials. 

Health and Safety File information shall be provided by the Principal Contractor independently / 

separately to completion handover documentation. 

The Health and Safety File shall be prepared in parallel with and, when appropriate, co-ordinated 

with the Principal Contractor’s completion handover documentation. 

All the information provided by the Principal Contractor for the Health and Safety File or associated 

manuals shall be contained in a series of A4 size, loose leaf, four ring binders with plastic sleeved 

hard covers, each indexed, divided and appropriately titled on the front cover and spine.  Selected 

drawings needed to illustrate or locate items mentioned in the file or associated manuals, where 

larger than A4, are to be folded and accommodated neatly and securely in the binders. 

All information is to be provided in hardcopy and electronically, i.e.: 1 hard / paper copy of the 

H&S and 1 PDF copy of the same. Drawings to be supplied in both PDF and AutoCAD DWG 

formats. 

Please refer to the detailed requirements of the Contract Preliminaries.  
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Appendix A - Work Involving Particular 

Risks 

Schedule 3 of the Construction (Design and Management) Regulations 2015 lists significant hazards 

that require specific measures to be taken by the Principal Contractor. See Table 1.  Further project 

specific significant hazards are listed in Table 2. 

TABLE 1 

 Activity Comment / Note 

1.a Work which puts workers at risk of burial under demolition 

falls, where the risk is particularly aggravated by the 

nature of the work. 

Significant risk 

1.b Work which puts workers at risk of falling from a height, 

where the risk is particularly aggravated by the nature of 

the high level of the site. 

Significant risk  

2 Work which puts workers at risk from chemical or biological 

substances constituting a particular danger to the health or 

safety of workers or involving a legal requirement for 

health monitoring. 

The redundant building is 

being cleared, the contractor 

and their operatives are to 

remain vigilant at all times. 

 

3 Work with ionizing radiation requiring the designation of 

controlled or supervised areas under regulation 16 of the 

Ionising Radiations Regulations 1999(a). 

Not applicable 

4 Work near high voltage power lines/ buried 11KV cable Not identified at the time of 

tender, however the use CAT 

scanning equipment to be 

undertaken and review of 

existing service records. 

5 Work exposing workers to the risk of drowning. The work is close to the 

beach and sea wall. Although 

any risk seems unlikely the 

CPP will need to include 

recognition of the location 

and include arrangements for 

managing any potential 

hazard. 

6 Works adjacent to public road and footpath Detailed planning both within 

the demolition phase and site 

hoarding is vital when works 

are set to take place over the 

cantilevered section of the 

building. 

7 Work involving the assembly or dismantling of heavy 

prefabricated components.  

Risk – careful sequencing of 

demolition works needs to be 

reviewed against MBA spec. 
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TABLE 2 

 

 

Activity Comment / Note 

1. Proximity to residential properties, 

narrow road access 

The site is close to many surrounding properties 

2 Surrounding public access The site is adjacent to one of the main roads into 

Old Town. 

3. Working on the electrical systems As detailed within section 3, the principal 

contractor is to assume that all electrical 

systems are live until they have fully tested and 

isolated all services. 

4. Carrying out excavations next to 

footing of an old buildings or adjoining 

properties. 

Careful planning is required where demolition 

works are set to take place near or adjacent to 

buildings. This also includes the 

buildings/structures within the site area. 

5. Discovery of hazardous materials. A refurbishment and demolition asbestos survey 

has been undertaken, which has been issued 

with the tender documentation. There is a 

requirement that all operatives have the 

necessary asbestos awareness training, and all 

asbestos is removed in accordance with HSE 

regulations for the control of asbestos and where 

potential asbestos is encountered which is not 

identified it is treated accordingly to regulations. 

6. Control of dust and debris. Requirement to follow MBA specification in 

regards to dust control and requirement to 

ensure that the main roads are kept clear of 

mud, debris and surface water contained within 

the site. 

7. Working during serve weather 

conditions. 

Careful programming will need to be 

undertaken; including protection measures put in 

place when sections of the buildings are being 

demolished where serve weather conditions 

could present concerns over bracing, such as 

during the removal of the roof structure. 

8. Temporary supports. Fully designed temporary supports will need to 

be detailed to ensure stability is maintained 

during the demolition process, ensuring wind 

loadings are taken into account.  

8. Cantilevered structure.  Refer to MBA spec requirement for propping 

required during demolition to prevent premature 

failure of structure. 

9. Storage of Plant and Fuel. The principal contractor is to ensure that within 

their traffic management plan, site setup that 

designated areas are kept for any COSSH and 

fuel storage including spill kits etc. 

10. Working Hours / Lighting. Ensure suitable task lighting provided. 



 

Insert client - Project Name 
Pre Contruction Information 

 

Project Name: St Mary’s Old School Demolition 

Appendix B - Anticipated Health and 

Safety Standards/Client Rules 
The Principal Contractor shall comply with all statutory health, safety and emergency procedures 

and this must be acknowledged and referred to in the Construction Phase Plan. 

1. Only trained, certified and competent personnel shall be permitted to operate mechanical plant, 

tools and equipment.  Copies of all certificates are to be available on site. 

2. Portable radios and other audio equipment are NOT permitted on site. 

3. Disposal of waste material by burning on site is NOT permitted. 

4. Operatives to wear hard hats, safety boots and high visibility vests at all times, and other PPE, as 

and when required. 

5. All personnel (operatives and visitors) are to sign in and out daily in the site register. 

6. Eating and drinking shall only be permitted in designated welfare facilities. 

7. All operatives (including staff and visitors) shall receive appropriate safety induction from the 

Principal Contractor. 

8. Allow only authorised people onto site. 

9. Identify emergency procedures and contact numbers for all contractors, utilities and services and 

display this information clearly on site and within the Construction Phase Plan. 

10. Ensure that all noisy and dusty work is carried out during reasonable hours and that any 

inconvenience to adjacent neighbouring properties is kept to a minimum.  Take all necessary 

measures to keep noise and dust to a minimum. 

11. No personnel, visitors etc shall be allowed on site under the influence of alcohol or drugs nor 

allowed to consume these whilst on site. 

12. Verify the existence and status of hidden, buried, overhead services prior to commencing works.  

Liaise with the appropriate authority. 

13. The use of foul or abusive language or gestures shall not be tolerated. 

14. Racist or sexist behaviour or material shall not be tolerated on site. 

15. Fire and emergency procedures are to be set up in conjunction with the Emergency Services.  

Ensure that all necessary fire precautions are observed and that site personnel are aware of all fire 

drills, all escape and rally points and positions of all firefighting equipment in the event of a fire. 

16. A NO SMOKING policy shall be applied to the site except in specific areas designated by the 

Principal Contractor. 
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Appendix C - Site’s/Clients fire safety 

procedures / fire plan 

 

The principal designer is awaiting confirmation from the client as to whether are existing plans set 

up – for the purpose of the principal contractor to prepare their construction phase plan it should 

provide a full detailed programme and site layouts highlighting key fire strategies at key demolition 

stages of the project.  
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Appendix D - Information on Significant 

Risks 

This pre construction report refers to a number of documents associated with significant risks; these 

documents are detailed within the table in section 1.4. 

All documents have been included within the documents issued to the tendering contractors, 

however are individually available via the principal designer whose contact details are included 

within section 1.3 
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Appendix E - Construction Phase Plan 

Criteria 

 

INFORMATION REQUIRED 

Section 1 - General Project Information 

1.1    Description of the project; 

1.2    Programme details; 

1.3    Details of Client, PS, Designers, PC and other consultants; 

1.4    The management structure and responsibilities 

Section 2 - Management Arrangements 

2.1    Project health and safety aims and goals 

2.2    The site rules 

2.3    Arrangements to ensure cooperation between project team members and coordination of 

their work, e.g. regular site meetings 

2.4    Arrangements for involving workers - consultation with workforce 

2.5    Site induction / Site Training 

2.6    Welfare facilities 

2.7    Fire and emergency procedures (Fire Plan) 

2.8    Security arrangements 

2.9    First aid arrangements 

2.10  Accident/incident reporting and investigating, RIDDOR 

2.11  Monitor and review health and safety performance 

2.12  Site plan/traffic management plan 

2.13  Significant safety risks – reference Schedule 3, CDM 2015 

2.14  Health and Safety File Information 
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